COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 07/ 2011

ESTI MATE SUMVARY 22:07: 47
CONTI D C17168 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 17168- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 138.5 DAYS TI VE ALLOW 166 WORK DAYS
SH2: ALAVEDA TO MLK RESURF PERCENT TI ME: 83. 43 ORI G TI VE ALLOW 151 WORK DAYS
PROJECT NO NHC010- 100
SH2: ALAVEDA TO MLK RESURF
NAME OF ROAD: 002A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 05/ 28/ 2011 DATE TI ME STARTED 06/ 02/ 2010
1800 N TAFT ROAD DATE LET 04/ 01/ 2010 DATE WORK BEGAN 06/ 02/ 2010
DATE AWARDED 04/ 14/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 18/ 2010 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 06/ 02/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,163, 555. 76 PARTI Cl PATI NG $ 2,795, 399. 20 $ 245, 220. 15
AWARD PRQIECT AMT: $ 3,808, 889.81 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 54. 14% TOTAL EARNI NGS 2,795, 399. 20 245, 220. 15
FUNDS AVAI LABLE: $ 2,368, 156.56 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 795, 399. 20 245, 220. 15
TOTAL CLAI NS: $ 0.00 RETAI NAGE -57,133.35 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,738, 265. 85 245, 220. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,738, 265. 85 245, 220. 15
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 245, 220. 15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/

CONTI D C17168

PCN: 17168-BI D

PRQJECT:! NHC010- 100

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00190

0010 202-00195

*Renoval of Median Cover

0015 202-00200

*Renoval of Sidewal k

0020 202-00203

*Renoval of Curb and CQutter

0025 202-00206

0030 202-00210

*Renoval of Concrete Pavenent

0035 202-00220

Renoval of Asphalt Mat

0040 202-00240

0041 900-00006

Sur f aces

0045 202-00250 *Renoval of Pavenent Marking

0050 202-00810 *Renoval of G ound Sign

*Renoval of Concrete Median Cover

*Renoval of Concrete Curb Ranp

*Renoval of Asphalt Mat (Pl aning)

Added Item (Dol lar)/ Lane Rental Fee for MIled

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

Mat eri al 4,227.000
SY

4. 85000

2,542.000
SY
6. 65000

419. 000
SY
5. 20000

26, 413. 000
LF
4.10000

718. 000
SY
13. 20000

563. 000
SY
14. 85000

520. 000
SY
11. 50000

146, 127. 000
SY
1. 28000

0. 000

1. 00000

23, 444. 000
SF
0. 80000

50. 000

46. 55000

Qry TH' S PERI CD
QrY TO DATE

3, 221.
. 000
3, 221.

1, 335.
. 000
1, 335.

419.

419.

26, 411.
0.
26, 411.

527.

527.

520.

520.

501.
19.
520.

57, 002.
45, 062.
102, 064.

-1, 670.
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-1, 670.
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0.
23, 444,

33.

33.

000

000

000

000

000

. 000

000

000
000
000

000

. 000

000

000

. 000

000

000
000
000

000
000
000

000

000

000
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000

. 000
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Page 2
ESTI MATE RUN 06/ 07/ 2011

22:07: 47
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
15, 621. 85
0. 00
8,877.75
0. 00
2,178. 80
0. 00
108, 285. 10
0. 00
6, 956. 40
0. 00
7,722.00
218. 50
5, 980. 00
57, 679. 36
130, 641. 92
0. 00
-1, 670. 00
0. 00
18, 755. 20
0. 00
1,536. 15



CONTI D C17168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQIECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0051 202-00821 Renoval of Sign Panel 16. 000 16. 000
EACH 0. 000 0. 00
46. 55000 16. 000 744. 80
0052 210-00815 Reset Sign Panel 40. 000 40. 000
EACH 0. 000 0. 00
93. 10000 40. 000 3,724.00
0055 202-04003 C ean Culvert (Special) 161. 000 96. 000
EACH 0. 000 0. 00
277.50000 96. 000 26, 640. 00
0060 202- 04005 d ean Val ve Box 102. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0. 00
0065 203-01597 *Pot hol i ng 48. 250 0. 000
HOUR 0. 000 0. 00
167. 50000 0. 000 0. 00
0070 203-01622 *Sweepi ng (Wth Pickup Broom 171. 500 163. 500
HOUR 8. 000 972. 00
121. 50000 171. 500 20, 837. 25
0075 208- 00034 *Gravel Bag 412. 000 412. 000
LF 0. 000 0. 00
6. 80000 412. 000 2,801. 60
0080 208-00045 *Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
470. 00000 8. 000 3, 760. 00
0085 208- 00103 *Renoval and Disposal of Sedinent (Labor) 25. 000 0. 000
HOUR 0. 000 0. 00
31. 35000 0. 000 0. 00
0090 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 0. 000 0. 00
52. 25000 0. 000 0. 00
0095 208- 00205 *Erosion Control Supervisor 450. 000 35. 500
HOUR 18. 000 657. 90

36. 55000 53. 500 1, 955. 43



CONTI D C17168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQJECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0100 210- 00065 *Reset Monunent (Type 3A) 2.000 0. 000
EACH 0. 000 0. 00
558. 00000 0. 000 0. 00
0105 210-00827 *Reset Pull Box 20. 000 19. 000
EACH 0. 000 0. 00
182. 00000 19. 000 3, 458. 00
0110 210-04010 Adj ust Manhol e 134. 000 71. 000
EACH 18. 000 7,272.00
404. 00000 89. 000 35, 956. 00
0115 210- 04050 Adj ust Val ve Box 227.000 113. 000
EACH 0. 000 0. 00
153. 00000 113. 000 17, 289. 00
0120 213-00005 *Mul chi ng (Decorative) 43. 000 0. 000
CF 0. 000 0. 00
6. 80000 0. 000 0. 00
0125 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 985. 000 262. 920
TON 5.130 323.19
63. 00000 268. 050 16, 887. 15
0130 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 25, 780. 000 9, 189. 130
TON 2, 255. 850 125, 312. 47
55. 55000 11, 444. 980 635, 768. 64
0131 900- 00006 Added Item (Dol lar)/ Overwei ght Trucks 0. 000 0. 000
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00
0135 411-10255 Enul sified Asphalt (Sl ow Setting) 7,673.000 2,091. 000
GAL 850. 000 1, 615. 00
1. 90000 2,941. 000 5, 587. 90
0140 412- 00605 *Concrete Pavenent (6 Inch) (Fast Track) 393. 000 185. 000
SY 0. 000 0. 00
51. 15000 185. 000 9, 462. 75
0145 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 213. 000 213. 000
SY 0. 000 0. 00
92.10000 213. 000 19, 617. 30



CONTI D C17168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQIECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 607-11525 Fence (Plastic) 190. 000 60. 000
LF 0. 000 0.00
2.05000 60. 000 123. 00
0155 608- 00000 *Concrete Sidewal k 210. 000 210. 000
Sy 0. 000 0.00
30. 80000 210. 000 6, 468. 00
0160 608- 00010 *Concrete Curb Ranp 763. 000 563. 000
Sy 0. 000 0.00
37. 35000 563. 000 21, 028. 05
0165 608- 00015 *Truncat ed Dones 1, 710. 000 1,532. 000
SF 0. 000 0.00
41. 95000 1, 532. 000 64, 267. 40
0170 609-21010 *Curb and CGutter Type 2 (Section |-B) 451. 000 451. 000
LF 0. 000 0.00
9. 70000 451. 000 4,374.70
0175 609-21110 *Qurb and Gutter Type 2 (Section |-B) (Special) 20, 089. 000 19, 926. 000
LF 0. 000 0.00
8. 95000 19, 926. 000 178,337.70
0180 609-31020 *CQurb and Gutter Type 2 (Section II1-B) (Fast Track) 5, 718. 000 545. 000
LF 0. 000 0.00
16. 35000 545. 000 8,910. 75
0181 609-21020 Curb and Gutter Type 2 (Section Il-B) 5, 620. 000 5, 620. 000
LF 0. 000 0.00
14. 75000 5, 620. 000 82, 895. 00
0185 610- 00040 Medi an Cover Material (Bituninous) 1, 484. 000 1, 064. 740
TON 0. 000 0.00
91. 05000 1, 064. 740 96, 944. 58
0190 613-07000 *Pul | Box (Special) 10. 000 10. 000
EACH 0. 000 0.00
312. 00000 10. 000 3,120. 00
0195 613-07017 *Pull Box (16"x14"x6") 43. 000 43. 000
EACH 0. 000 0.00

953. 50000 43. 000 41, 000. 50



CONTI D C17168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQJECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0200 614-00011 *Sign Panel (Qass I) 576. 000 499. 000
SF 0. 000 0. 00
15. 00000 499. 000 7,485. 00
0205 614-00216 *Steel Sign Post (2x2 Inch Tubing) 600. 000 454. 000
LF 0. 000 0. 00
10. 10000 454. 000 4,585. 40
0210 614-70117 *Pedestrian Signal Face (16) 108. 000 108. 000
EACH 0. 000 0. 00
462. 50000 108. 000 49, 950. 00
0215 614-70336 *Traffic Signal Face (12-12-12) 81. 000 75. 000
EACH 0. 000 0. 00
603. 00000 75. 000 45, 225. 00
0220 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 3. 000
EACH 0. 000 0. 00
898. 50000 3. 000 2,695.50
0225 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 1. 000
EACH 0. 000 0. 00
987. 50000 1. 000 987. 50
0226 614- 84100 Traffic Signal Pedestal Pole Al uninum 12 Foot Al umi num 2. 000 2. 000
Powder Coated Federal G een
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0230 614-72860 *Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
199. 50000 0. 000 0. 00
0235 614-72875 *Loop Detector Wre 4, 368. 000 3, 876. 000
LF 344. 000 894. 40
2.60000 4,220. 000 10, 972. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
44, 548. 00000 1. 000 44, 548. 00
0245 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
10, 143. 00000 0. 500 5,071.50



CONTI D C17168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQJECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0250 627-00005 *Epoxy Pavenent Mar ki ng 282. 000 282. 000
GAL 0. 000 0. 00
56. 90000 282. 000 16, 045. 80
0255 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 412. 000 110. 000
GAL 42.000 1, 085. 70
25. 85000 152. 000 3,929. 20
0260 627-00090 *Pavement Mar ki ng (Special) 9, 240. 000 0. 000
SF 0. 000 0. 00
8. 80000 0. 000 0. 00
0265 627-01001 *Preformed Plastic Paverment Marking (Type 1) 4, 664. 000 1, 553. 000
SF 533. 000 4,690. 40
8. 80000 2, 086. 000 18, 356. 80
0270 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 169. 000 74.000
111
) SF 0. 000 0. 00
14. 50000 74.000 1, 073.00
0275 627-30332 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 9, 860. 000 4,073. 000
SF 508. 000 3,276. 60
6. 45000 4,581. 000 29, 547. 45
0280 630-00000  *Fl aggi ng 4, 320. 600 4,046. 100
HOUR 274.500 5,682.15
20. 70000 4, 320. 600 89, 436. 42
0281 630- 00003 Uni forned Traffic Control 369. 500 264.500
HOUR 105. 000 7,061. 25
67. 25000 369. 500 24, 848. 88
0285 630- 00007 *Traffic Control Inspection 95. 000 88. 000
DAY 7.000 688. 10
98. 30000 95. 000 9, 338. 50
0290 630-00012 *Traffic Control Managenent 151. 000 137. 000
DAY 5. 000 2,042.50
408. 50000 142. 000 58, 007. 00
0295 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
776. 00000 0. 000 0. 00



CONTI D C17168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQJECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0300 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 3. 000
EACH 0. 000 0. 00
258. 50000 3. 000 775.50
0305 630-80341 *Construction Traffic Sign (Panel Size A) 60. 000 24.500
EACH 4.000 186. 20
46. 55000 28.500 1, 326. 68
0310 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 20. 500
EACH 0. 000 0. 00
56. 90000 20. 500 1, 166. 45
0315 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 2.000 165. 50
82. 75000 4.000 331.00
0320 630-80344 *Construction Traffic Sign (Special) 200. 000 72.000
SF 16. 000 364. 00
22. 75000 88. 000 2,002. 00
0325 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0. 00
1, 914. 00000 0. 500 957. 00
0330 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
yee) EACH 0. 000 0. 00
1, 086. 50000 2.000 2,173.00
0335 630- 80360 *Drum Channel i zi ng Devi ce 240. 000 100. 000
EACH 0. 000 0. 00
36. 20000 100. 000 3, 620. 00
0340 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
8. 30000 125. 000 1, 037. 50
0345 630- 80520 *Mobi | e Pavenment Marking Zone 4.000 4.000
DAY 0. 000 0. 00
103. 50000 4.000 414. 00
0350 630- 85041 *| npact Attenuator (Truck Mounted Attenuator) 40. 000 35. 000
DAY 5. 000 2,070. 00
414. 00000 40. 000 16, 560. 00



CONTI D C17168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQIECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0351 900- 00006 Added Item (Dol lar)/ Price Reduction - Wrking Tinme 0. 000 -300. 000
Viol ation
DOL 0. 000 0. 00
1. 00000 - 300. 000 -300. 00
0352 503-00018 Drilled Caisson (18 Inch) 8. 000 8. 000
LF 0. 000 0. 00
175. 00000 8. 000 1, 400. 00
0353 613- 00200 2 Inch Electrical Conduit (non-bored) 219. 000 219. 000
LF 0. 000 0. 00
11. 56000 219. 000 2,531. 64
0354 613- 00300 3 Inch Electrical Conduit (non-bored) 404. 000 404. 000
LF 0. 000 0. 00
12. 86000 404. 000 5,195. 44
0355 700- 70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70012 F/ A Asphalt Pavenent |ncentive 84, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnent 35, 000. 000 0. 000
FA 6, 613. 380 6, 613. 38
1. 00000 6, 613. 380 6, 613. 38
0375 700-70018 F/ A Roadway Snoot hness | ncentive 43, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 288, 000. 000 - 30, 824. 200
FA 8, 600. 050 8, 600. 05
1. 00000 -22,224.150 -22,224.15
0385 700-70021 F/ A On- The-Job Trai nee 1, 600. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17168- Bl D ESTI MATE RUN 06/ 07/ 2011
PRQJECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 700- 70022 F/ A QIT Col orado Training Program 1, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70031 F/ A | NTERI M SURFACE REPAI R 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70081 F/ A Provide 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70589 F/ A Environmental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0416 700- 70035 F/ A Rotonillings (Tenp) 1, 297. 200 1, 297. 200
FA 0. 000 0. 00
1. 00000 1, 297. 200 1, 297. 20
CAT 0200 CURRENT AMI  $ 4, 229,361.02 % 237,450.65$% 2,066, 004. 26
CAT NO0201 CCD Signal Project
0425 202-00019 *Renoval of Inlet 5. 000 4. 000
EACH 0. 000 0. 00
972.50000 4. 000 3, 890. 00
0430 202-00190 *Renoval of Concrete Median Cover Materi al 58. 000 58. 000
SY 0. 000 0. 00
4. 85000 58. 000 281. 30
0435 202- 00200 *Renoval of Sidewal k 320. 000 315. 000
SY 0. 000 0. 00
5.20000 315. 000 1, 638. 00



CONTI D C17168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQIECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 CCD Signal Project

0440 202-00203 *Renoval of Curb and CGutter 1, 188. 000 837. 000
LF 0. 000 0. 00
4.10000 837. 000 3,431.70
0445 202- 00206 *Renoval of Concrete Curb Ranp 174. 000 83. 000
SY 0. 000 0. 00
13. 20000 83. 000 1, 095. 60
0450 202-00220 Renoval of Asphalt Mat 1, 082. 000 479. 000
SY 0. 000 0. 00
11. 50000 479. 000 5, 508. 50
0455 202- 00250 *Renoval of Pavenent MarKking 1, 178. 000 40. 000
SF 0. 000 0. 00
0. 80000 40. 000 32.00
0460 202-00810 *Renoval of Gound Sign 9. 000 9. 000
EACH 0. 000 0. 00
46. 55000 9. 000 418. 95
0465 202-00821 *Renoval of Sign Panel 12. 000 12. 000
EACH 0. 000 0. 00
46. 55000 12. 000 558. 60
0470 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
7,277.50000 1. 000 7,277.50
0475 203-01597 *Pot hol i ng 309. 750 309. 750
HOUR 0. 000 0. 00
167. 50000 309. 750 51, 883. 13
0480 208-00005  *Erosion Log 460. 000 0. 000
LF 0. 000 0. 00
3. 40000 0. 000 0. 00
0485 210-00815 *Reset Sign Panel 18. 000 11. 000
EACH 0. 000 0. 00
93. 10000 11. 000 1,024.10
0490 210-04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00

404. 00000 1. 000 404. 00



CONTI D C17168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 17168- Bl D ESTI MATE RUN 06/ 07/ 2011
PRQJECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CCD Signal Project
0495 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2, 047.00000 0. 000 0. 00
0500 212-00050 *Sod 4, 356. 000 0. 000
SF 0. 000 0. 00
1. 85000 0. 000 0. 00
0505 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 130. 580 130. 580
TON 0. 000 0. 00
63. 00000 130. 580 8,226.54
0510 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 69. 000 0. 000
TON 0. 000 0. 00
55. 55000 0. 000 0. 00
0515 411-10255 Enul si fied Asphalt (Sl ow Setting) 20. 000 0. 000
GAL 0. 000 0. 00
1. 90000 0. 000 0. 00
0520 503-00036 *Drilled Caisson (36 Inch) 226.130 226.130
LF 0. 000 0. 00
260. 00000 226.130 58, 793. 80
0525 504- 08255 *Masonry Landscape Wall (Dry Stack) 126. 000 126. 000
SF 0. 000 0. 00
46. 05000 126. 000 5, 802. 30
0530 603-01180 *18 Inch Reinforced Concrete Pipe 94. 000 10. 000
LF 0. 000 0. 00
67. 00000 10. 000 670. 00
0535 604- 16050 *Inlet Type 16 (Single) (Special) 5. 000 4.000
EACH 0. 000 0. 00
2,200. 50000 4. 000 8, 802. 00
0540 604-30005 *Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
1, 535. 00000 0. 000 0. 00
0545 608-00000  *Concrete Sidewal k 491. 000 491. 000
SY 0. 000 0. 00
30. 80000 491. 000 15, 122. 80



CONTI D C17168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 17168- Bl D ESTI MATE RUN 06/ 07/ 2011
PRQJECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CCD Signal Project
0550 608-00010 *Concrete Curb Ranp 181. 000 71. 000
SY 0. 000 0. 00
37. 35000 71. 000 2,651.85
0555 608-00015 *Truncat ed Dones 183. 000 180. 000
SF 0. 000 0. 00
41. 95000 180. 000 7,551. 00
0560 609-21010 *Qurb and Qutter Type 2 (Section |-B) 60. 000 0. 000
LF 0. 000 0. 00
9. 70000 0. 000 0. 00
0565 609-21020 *Curb and CQutter Type 2 (Section Il-B) 766. 000 706. 000
LF 0. 000 0. 00
16. 35000 706. 000 11, 543. 10
0570 613-00206 *2 Inch Electrical Conduit (Bored) 1, 060. 000 1, 060. 000
LF 0. 000 0. 00
10. 40000 1, 060. 000 11, 024. 00
0575 613-00306 *3 Inch Electrical Conduit (Bored) 1, 838. 000 1, 838. 000
LF 0. 000 0. 00
11. 45000 1, 838. 000 21, 045. 10
0580 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
10, 917. 00000 1. 000 10, 917. 00
0585 614-00011 *Sign Panel (Qass I) 137. 000 137. 000
SF 0. 000 0. 00
15. 00000 137. 000 2, 055. 00
0590 614-00216 *Steel Sign Post (2x2 Inch Tubing) 60. 000 60. 000
LF 0. 000 0. 00
10. 10000 60. 000 606. 00
0595 614-70117 *Pedestrian Signal Face (16) 28. 000 26. 000
EACH 0. 000 0. 00
462. 50000 26. 000 12, 025. 00
0600 614-70336 *Traffic Signal Face (12-12-12) 51. 000 51. 000
EACH 0. 000 0. 00
603. 00000 51. 000 30, 753. 00



CONTI D: C17168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQJECT: NHC010- 100 ESTI MATE NO. 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CCD Signal Project
0605 614- 70560 *Traffic Signal Face (12-12-12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
898. 50000 10. 000 8, 985. 00
0610 614-72855 *Traffic Signal Controller Cabinet 3. 000 3. 000
EACH 0. 000 0. 00
10, 054. 00000 3.000 30, 162. 00
0615 614-72860 *Pedestrian Push Button 7.000 7.000
EACH 0. 000 0. 00
199. 50000 7.000 1, 396. 50
0620 614-72866 *Fire Preenption Unit and Tiner 3. 000 3. 000
EACH 0. 000 0. 00
6, 633. 00000 3.000 19, 899. 00
0625 614- 72895 *Vehi cl e Detection System (Single Canera) 12. 000 12.000
EACH 0. 000 0. 00
6, 035. 50000 12. 000 72,426.00
0630 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
6, 165. 00000 0. 000 0.00
0631 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 2.000 2.000
(Speci al) (Val nont) EACH 0. 000 0. 00
9, 742. 00000 2.000 19, 484. 00
0635 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
6, 415. 00000 0. 000 0.00
0636 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm) 2.000 2.000
(Speci al) (Val nont) EACH 0. 000 0. 00
9, 905. 00000 2.000 19, 810. 00
0640 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
9, 343. 50000 0. 000 0.00
0641 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
(Specail) (Val nont) EACH 0. 000 0. 00
12, 782. 50000 2.000 25, 565. 00



CONTI D C17168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQIECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 CCD Signal Project

0645 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 4.000 0. 000
EACH 0. 000 0. 00
9, 476. 50000 0. 000 0.00
0646 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 4.000 4.000
(Special) (Val nont) EACH 0. 000 0. 00
12, 966. 50000 4.000 51, 866. 00
0650 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
9, 854. 00000 0. 000 0.00
0651 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
(Special) (Val nont) EACH 0. 000 0. 00
13, 487. 00000 2.000 26, 974. 00
0655 614-86105 *Tel enetry (Field) 3. 000 3. 000
EACH 0. 000 0. 00
3, 327. 00000 3.000 9, 981. 00
0660 614-86239 *Traffic Signal Controller (Solid State) 3. 000 3. 000
(Ful I - Act uat ed) EACH 0. 000 0. 00
2,391. 00000 3.000 7,173.00
0665 614-86800 *Uni nterrupted Power Supply 3. 000 3. 000
EACH 0. 000 0. 00
5, 120. 50000 3.000 15, 361. 50
0670 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 500 7,769.50
15, 539. 00000 1. 000 15, 539. 00
0675 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
44, 548. 00000 1. 000 44, 548. 00
0680 627-00005 *Epoxy Pavement Mar ki ng 18. 000 0. 000
GAL 0. 000 0. 00
56. 90000 0. 000 0.00
0685 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2, 646. 000 0. 000
SF 0. 000 0. 00

6. 45000 0. 000 0.00



CONTI D C17168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQIECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 CCD Signal Project

0690 630- 00000 *Fl aggi ng 635. 300 635. 300
HOUR 0. 000 0. 00
20. 70000 635. 300 13, 150. 71
0695 630- 00003 *Uni forned Traffic Control 91. 000 91. 000
HOUR 0. 000 0. 00
67. 25000 91. 000 6,119.75
0700 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
258. 50000 2.000 517. 00
0705 630- 80341 *Construction Traffic Sign (Panel Size A) 18. 000 9. 000
EACH 0. 000 0. 00
46. 55000 9. 000 418. 95
0710 630- 80342 *Construction Traffic Sign (Panel Size B) 12. 000 6. 000
EACH 0. 000 0. 00
56. 90000 6. 000 341. 40
0715 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0. 00
1, 914. 00000 0. 500 957. 00
0720 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
yee) EACH 0. 000 0. 00
1, 086. 50000 0. 500 543. 25
0725 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 30. 000
EACH 0. 000 0. 00
36. 20000 30. 000 1, 086. 00
0730 630-80380 *Traffic Cone 150. 000 75. 000
EACH 0. 000 0. 00
8. 30000 75. 000 622. 50
0735 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70074 F/ A Obtain Power from 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 17168-BI D ESTI MATE RUN 06/ 07/ 2011
PRQIECT: NHC010- 100 ESTI MATE NO 0008 22:07: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 CCD Signal Project

0745 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0746 900- 00007 Added Item (Each)/ Guy Wre Support 2.000 2.000
EACH 0. 000 0.00
575. 00000 2.000 1, 150. 00
0747 700- 70035 F/' A Hydro-Drill Caisson 4,438.510 4,438.510
FA 0. 000 0.00
1. 00000 4, 438.510 4,438.51
CAT 0201 CURRENT AMI  $ 888,346.74 $ 7,769.50%  683,546.94

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0750 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 301. 00000 1. 000 21, 301. 00
0755 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 301. 00000 1. 000 21, 301. 00
0760 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 623. 00000 2.000 3, 246. 00
CAT 0400 CURRENT AMI  $ 45, 848. 00 $ 0.00$ 45, 848. 00

PRQJIECT TOTAL CURRENT AMI $ 5, 163,555.76 $ 245,220.15$ 2,795, 399. 20



